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SUBJECT: NORMAN Y. MINET A SAN JOSE INTERNATIONAL AIRPORT:
DELEGATION OF AUTHORITY TO APPROVE CONTRACT SAVINGS

RECOMMENDATION

(a) Adoption of a resolution delegating to the Director of Public Works authority to issue change
orders to reduce the compensation for Airport Master Plan public works contracts in any
amount, which is in addition to the authority of the Director of Public Works to issue change
orders for Airport Master Plan public works contracts pursuant to Municipal Code Section
14.04.415D.

(b) Approval of an ordinance amending Section 14.04.415of Chapter 14.04 of the San Jose
Municipal Code to authorize the Director of Public Works to issue change orders to reduce
the compensation for Airport Master Plan public works contracts in any amount.

CEQA: Resolutions No. 67380 and 71451, PP 04-092

BACKGROUND

Currently the Municipal Code authorizes the Director of Public Works to issue change orders for
Airport Master Plan projects where the value of individual change orders does not exceed 1% of
the contract amount and the cumulative value of all change orders does not exceed the approved
contingency. The dollar limits for this authority applies to all change orders, regardless of
whether the change order increases or decreases the compensation for the contract.

The first five major Master Plan projects resulted in significant credit change orders to reduce the
compensation for the contract. These change orders were approved by Council at the conclusion
of each of the projects. The sixth major project--the Runway 30 L Extension project--was also
completed on time and under budget and negotiations are currently underway on the value of the
final credit change order to reduce the compensation for the contract. These projects are shown
in the following table:
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ANALYSIS

Staff believes that there may be other types of reductions in compensation similar to this on
upcoming Airport Master Plan projects, including the North Concourse Project, which should be
pursued.

If approved, the recommended action would provide the authority to the Director of Public
Works to approve change orders to reduce the compensation in any amount for any of the
Airport Master Plan contracts, including net credit change orders that include both cost and
credit components. This would allow the project management team to be more responsive to
suggestions for value engineering changes.

If the authority had been delegated to the Director of Public Works for the approval of these
items, the payments to the contractors could have been made in a more timely manner, resulting
in efficiencies, reduced financing costs, and better working relationships with contractors.

The delegation of authority to the Director of Public Works pursuant to the proposed resolution
will become effective upon approval. The authorizationpursuant to the proposed ordinance will
become effective at the expiration of thirty (30) days after final adoption of the ordinance. The
delegation pursuant to the proposed resolution will expire upon the effective date of the proposed
ordinance.

AIRPORT MASTER PLAN CONSISTENCY

The San Jose Municipal Code requires that capital projects at the Airport be consistent with the
adopted Airport Master Plan. This action is related to all Airport Master Plan projects and is

Value of Final

Original Value of Council Approved Total Contingency
Project Contract Change Order Savings

Runway 30 R $43,761,373 ($1,171,462) $3,234,482
Reconstruction

Runway 30 L $38,444,989 ($16,241) $2,119,651
Reconstruction

Interim Federal Inspection $31,037,000 ($474,416) $1,114,687
Services Project
Skyport Grade Separation $9,885,321 ($78,458) $362,006
Cargo Ramp Taxiway & $9,664,860 ($219,774) $937,222
Security Project
Runway 30 L Extension $16,739,372 Est. ($300,000) Est. $1,000,000

Total $149,532,915 Savings (est) $8,768,048
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necessary for the appropriate administration of these projects and is therefore consistent with the
Master Plan and the Municipal Code Section 25.04.21O(B)(4).

PUBLIC OUTREACH

To solicit contractors, Airport projects are listed on the City's Internet Bid Line and advertised in
the San Jose Post Record. In addition staff is working directly with contractor groups such as
the CEA and the AGC and is prequalifying major trades.

COORDINATION

This project and memorandum have been coordinated with the City Attorney's Office, City
Manager's Budget Office and the Planning, Building and Code Enforcement Department.

COST IMPLICATIONS

Because credit change orders reduce, or in the case of some net credit change orders maintain,
the overall project costs, the delegation of authority for these change orders would not adversely
impact the budgets for the Master Plan projects.

BUDGET REFERENCE

Not applicable.

CEQA

Resolution Nos. 67380 and 71451, PP 04-092.
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